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ESTIMATE RUN 10/14/2005

ESTIMATE SUMMARY 10:26:41
CONTID: C14687 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14687-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 246.( DAYS TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
Dawson Creek to Monarch Pass PERCENT TIME: 99.60 ORIG TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
PROJECT NO: NH 0502-055
Dawson Creek to Monarch Pass
NAME OF ROAD: US Highway 50
PROJECT COUNTIES: SAGUACHE GUNNISON
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 01/28/2005
P.0O. BOX 566 DATE LET 12/23/2004 DATE WORK BEGAN  06/01/2005
DATE AWARDED 01/12/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/26/2005 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 01/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,393,133.95 PARTICIPATING $ 3,594,925.88 S 553,040.75
AWARD PROJECT AMT: S  4,147,132.30 NON-PARTICIPATING 118,461.99 0.00
PERCENT COMPLETE : 84.53% TOTAL EARNINGS 3,713,387.87 553,040.75
FUNDS AVAILABLE: $ 679,746.08 STOCKPILED MATERIALS 0.00 -31,317.95
GROSS EARNINGS 3,713,387.87 521,722.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -62,206.98 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,651,180.89 521,722.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,651,180.89 521,722.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 521,722.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14687-BID ESTIMATE RUN 10/14/2005
PROJECT: NH 0502-055 ESTIMATE NO: 0004 10:26:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019 *REMOVAL OF INLET 18.000 18.000
EACH 0.000 0.00
1,300.00000 18.000 23,400.00
0010 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING (GROUTED RIP RAP) 21.800 21.800
SY 0.000 0.00
38.00000 21.800 828.40
0015 202-00201 *REMOVAL OF CURB (ASPHALTIC AND LUMBER) 8,220.000 6,168.000
LF 2,052.000 4,719.60
2.30000 8,220.000 18,906.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 7,670.000 6,949.000
SY 0.000 0.00
5.00000 6,949.000 34,745.00
0025 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 33.000 27.000
SY 0.000 0.00
340.00000 27.000 9,180.00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 11,015.000 4,563.000
LF 6,326.000 20,243.20
3.20000 10,889.000 34,844.80
0035 202-01300 *REMOVAL OF END ANCHORAGE 24.000 4.000
EACH 16.000 3,520.00
220.00000 20.000 4,400.00
0040 202-05150 *SANDBLASTING 3,708.000 2,460.000
SF 0.000 0.00
0.80000 2,460.000 1,968.00
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 72.600 42.000
cY 0.000 0.00
15.00000 42.000 630.00
0050 203-01140 ROLLING 50.000 5.000
HOUR 7.500 450.00
60.00000 12.500 750.00
0055 203-01500  BLADING 150.000 36.500
HOUR 16.500 990.00

60.00000 53.000 3,180.00
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PCN: 14687-BID ESTIMATE RUN 10/14/2005
PROJECT : NH 0502-055 ESTIMATE NO: 0004 10:26:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01525 BACKHOE (SPECIAL) 20.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0065 203-01582 TRUCK (DUMP) 40.000 1.000
HOUR 0.000 0.00
60.00000 1.000 60.00
0070 203-01590 FRONT END LOADER (RUBBER TIRE) 40.000 2.000
HOUR 0.000 0.00
60.00000 2.000 120.00
0075 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0080 203-01597 POTHOLING 12.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 203-01620 SWEEPING 40.000 7.000
HOUR 2.000 120.00
60.00000 9.000 540.00
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0095 210-01130 *RESET GUARDRAIL TYPE 3 900.000 0.000
LF 900.000 8,280.00
9.20000 900.000 8,280.00
0100 210-01140 *RESET GUARDRAIL TYPE 4 1,250.000 610.000
LF 0.000 0.00
12.50000 610.000 7,625.00
0105 210-01200 *RESET END ANCHORAGE 3.000 0.000
EACH 3.000 3,900.00
1,300.00000 3.000 3,900.00
0110 212-00048 SOIL PREPARATION (SPECIAL) 4.000 0.000
[63'¢ 0.000 0.00
30.00000 0.000 0.00
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PCN: 14687-BID ESTIMATE RUN 10/14/2005
PROJECT: NH 0502-055 ESTIMATE NO: 0004 10:26:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 215-00001 TRANSPLANT SHRUB 11.000 0.000
Sy 0.000 0.00
30.00000 0.000 0.00
0120 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 50.000 0.000
sy 0.000 0.00
20.00000 0.000 0.00
0125 304-09014  AGGREGATE BASE COURSE (SPECIAL) 8,773.300 5,312.530
TON 3,460.770 62,293.86
18.00000 8,773.300 157,919.40
0130 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 242.840 14.850
TON 227.990 18,239.20
80.00000 242.840 19,427.20
0135 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
Sy 0.000 0.00
25.00000 0.000 0.00
0140 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 45,102.000 42,948.500
TON 491.630 12,634.89
25.70000 43,440.130 1,116,411.34
0145 405-00000 *HEATING AND SCARIFYING TREATMENT 234,620.000 234,620.000
Sy 0.000 0.00
1.50000 234,620.000 351,930.00
0150 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,157.000 2,576.870
TON 0.000 0.00
275.00000 2,576.870 708,639.25
0155 411-10255  EMULSIFIED ASPHALT (SLOW-SETTING) (TACK COAT) 14,777.000 13,465.000
GAL 0.000 0.00
1.20000 13,465.000 16,158.00
0160 411-10300  EMULSIFIED ASPHALT (PRIME COAT) 3,103.000 0.000
GAL 0.000 0.00
1.90000 0.000 0.00
0165 411-90010 *ASPHALT REJUVENATING AGENT 12,069.000 12,069.000
GAL 0.000 0.00
2.40000 12,069.000 28,965.60
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PCN: 14687-BID ESTIMATE RUN 10/14/2005
PROJECT: NH 0502-055 ESTIMATE NO: 0004 10:26:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 507-00000 *CONCRETE SLOPE AND DITCH PAVING 2.400 2.400
cy 0.000 0.00
500.00000 2.400 1,200.00
0175 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2,618.000 1,164.920
TON 1,452.300 87,138.00
60.00000 2,617.220 157,033.20
0180 515-00120 *WATERPROOFING (MEMBRANE) 412.000 292.000
sy 0.000 0.00
12.00000 292.000 3,504.00
0185 515-00400 *CONCRETE SEALER 412.000 27.000
SY 0.000 0.00
4.60000 27.000 124.20
0190 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 33.000 27.000
sy 0.000 0.00
43.00000 27.000 1,161.00
0195 601-06150 *CONCRETE (PATCHING) 300.000 56.000
SF 0.000 0.00
8.70000 56.000 487.20
0200 603-10240 *24 INCH CORRUGATED STEEL PIPE 33.000 33.000
LF 0.000 0.00
85.00000 33.000 2,805.00
0205 603-61120 *12 INCH FLEXIBLE PIPE 140.000 140.000
LF 0.000 0.00
32.00000 140.000 4,480.00
0210 604-00305 *INLET TYPE C (5 FOOT) 6.000 6.000
EACH 0.000 0.00
4,400.00000 6.000 26,400.00
0215 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0220 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00

8,500.00000 1.000 8,500.00
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PCN: 14687-BID ESTIMATE RUN 10/14/2005
PROJECT: NH 0502-055 ESTIMATE NO: 0004 10:26:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 604-00550 *INLET TYPE D (SPECIAL) 14.000 13.000
EACH 0.000 0.00
5,700.00000 13.000 74,100.00
0230 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,590.000 563.000
LF 10,889.000 190,557.50
17.50000 11,452.000 200,410.00
0240 606-01320 *END ANCHORAGE TYPE 3B 4.000 0.000
EACH 4.000 5,200.00
1,300.00000 4.000 5,200.00
0245 606-02005 *END ANCHORAGE (FLARED) 22.000 0.000
EACH 22.000 35,200.00
1,600.00000 22.000 35,200.00
0250 609-40011 *CURB TYPE 4 (SECTION M) (CONCRETE) 220.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0255 609-70040 *CURB (COMPOSITE MATERIAL) 6,978.000 0.000
LF 5,606.000 43,726.80
7.80000 5,606.000 43,726.80
0255 MATERIAL ALLOWANCE CURB (COMPOSITE MATERIAL) 6,975.045
LF -6,975.045 -31,317.95
4.49000 0.000 0.00
0260 609-71000 *CURB (SPECIAL) (DURAFLEX) 2,060.000 0.000
LF 2,060.000 14,832.00
7.20000 2,060.000 14,832.00
0265 615-00030 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000
EACH 0.000 0.00
2,000.00000 5.000 10,000.00
0270 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
270,000.00000 1.000 270,000.00
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PCN: 14687-BID ESTIMATE RUN 10/14/2005
PROJECT: NH 0502-055 ESTIMATE NO: 0004 10:26:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 627-00005 *EPOXY PAVEMENT MARKING 809.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0280 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 120.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0285 630-00000 *FLAGGING 7,010.000 2,637.450
HOUR 1,298.500 26,619.25
20.50000 3,935.950 80,686.98
0290 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 23.000
DAY 11.000 1,265.00
115.00000 34.000 3,910.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 85.000 44.000
DAY 17.000 6,715.00
395.00000 61.000 24,095.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 16.000
EACH 12.800 704.00
55.00000 28.800 1,584.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 36.000
EACH 28.800 2,160.00
75.00000 64.800 4,860.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000
EACH 5.600 420.00
75.00000 12.600 945.00
0315 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 2,480.00
3,100.00000 1.800 5,580.00
0320 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 1,040.00
1,300.00000 1.800 2,340.00
0325 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 40.000 1,600.00

40.00000 90.000 3,600.00
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PCN: 14687-BID ESTIMATE RUN 10/14/2005
PROJECT: NH 0502-055 ESTIMATE NO: 0004 10:26:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 4.000 340.00
85.00000 9.000 765.00
0335 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 80.000 960.00
12.00000 180.000 2,160.00
0340 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0345 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 103,767.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 20,000.000 0.000
FA 5,781.280 5,781.28
1.00000 5,781.280 5,781.28
0360 700-70021 F/A ON-THE-JOB TRAINEE 512.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0365 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70025 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000
FA 8,983.660 8,983.66
1.00000 8,983.660 8,983.66
0375 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14687-BID ESTIMATE RUN 10/14/2005
PROJECT: NH 0502-055 ESTIMATE NO: 0004 10:26:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 700-70130 F/A REPAIR BRIDGE CURB & WINGWALLS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 900-00007 ADDED ITEM (EACH)/ DROP INLET EXTENSION (1.0 FEET) 2.000 2.000
EACH 0.000 0.00
1,346.30000 2.000 2,692.60
0420 900-00007 ADDED ITEM (EACH)/ DROP INLET EXTENSION (1.5 FEET) 2.000 2.000
EACH 0.000 0.00
2,082.56000 2.000 4,165.12
0425 206-00065 STRUCTURE BACKFILL (FLOW-FILL) CHANGE IN SITE 16.500 16.500
CONDITIONS
cY 0.000 0.00
160.05000 16.500 2,640.83
0430 900-00022 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE PAVING 210.000 210.000
sy 0.000 0.00
13.75000 210.000 2,887.50
0435 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION HBP MATERIAL 0.000 0.000
DOL -3,072.490 -3,072.49
1.00000 -3,072.490 -3,072.49
0440 900-00014 ADDED ITEM (LUMP SUM)/ DESIGN CHANGES DOWN TIME 1.000 0.000
COMPENSATION
LS 0.000 0.00
11,000.00000 0.000 0.00
0445 900-00014 ADDED ITEM (LUMP SUM)/ LIEN WAGE DISPUTE -15,000.000 0.000
LS -15,000.000 -15,000.00
1.00000 -15,000.000 -15,000.00

CAT 0200 CURRENT AMT $ 4,240,633.95 $ 521,722.80% 3,569,175.87
CAT NO0280 ROADWAY (NON-FEDERAL AID)

0385 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 3,000.000 2,994.880
TON 0.000 0.00
23.00000 2,994.880 68,882.24
0390 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 210.000 180.290
TON 0.000 0.00
275.00000 180.290 49,579.75

CAT 0280 CURRENT AMT $ 126,750.00 $ 0.00$ 118,461.99
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PCN: 14687-BID ESTIMATE RUN 10/14/2005
PROJECT: NH 0502-055 ESTIMATE NO: 0004 10:26:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0395 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0397 620-00009 FIELD OFFICE (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
3,750.00000 1.000 3,750.00
0400 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0405 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 25,750.00 $ 0.00$ 25,750.00

PROJECT TOTAL CURRENT AMT § 4,393,133.95 $ 521,722.80 $ 3,713,387.86



